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CORRIDOR - II

Track work has been completed on the entire elevated section between Thirumangalam 

ramp and St. Thomas Mount for length of 24788m with 27 turnouts.

In the underground section between Thirumangalam Ramp and Central Metro, out of 

19888m, Track work completed for the length of 14579m with 5 turnouts from 

Thirumangalam Ramp to Nehru Park in downline.

In the up line, Track work completed from Thirumangalam ramp to Pachaiyappa’s College 

and  Kilpauk Medical College Station to Nehru Park. Balance track work is in progress 

between Pachaiyappa’s College and Kilpauk Medical College Station.

Track Progress as on 31.08.2016 (ATA-01)

DEPOT : Track work has been completed for entire Depot length of 14606m with 41 

turnouts.

Track Finishing work in progress between Kilpauk Metro and Nehru Park Station

CORRIDOR - I

Track work has been completed on entire elevated section 

between Saidapet Ramp and Airport for the length of 18695m with 23 

turnouts. Research, Designs & Standards Organisation (RDSO) and 

Commissioner of Metro Railway Safety (CMRS)  inspection has been 

completed for passenger operation.
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Underground Sections & Tunneling Work Progress as on 31.08.2016

Package TBM From To
Tunnelling 

length in mtr
Completed 

in mtr

Percentage 
completed

UAA 01 TBM 1 Washermenpet Metro Egmore Metro 4445 4018 90.4

TBM 2 Washermenpet Metro Egmore Metro 4445 3752 84.4

TBM 3 May Day Park Central Metro 2080 2080 100

UAA 02 TBM 1 May Day Park AG-DMS 3616 1835 50.7

TBM 2 May Day Park AG-DMS 3616 1700 47

UAA 03 Saidapet Metro AG-DMS 5736 5736 100

UAA 04 Egmore Metro Shenoy Nagar 6776 6776 100

UAA 05 Shenoy Nagar Thirumangalam 5594 5594 100

    UAA 08 Washermenpet Korukkupet 2000 - 0

Total 38308 31491 82.20

UAA 01

Washermenpet Metro Station :

¯

¯

251m out of 314m roof slab  and  concourse slab have been completed.
Station box - All public Staircases have been completed, 135 out of 164 OTE duct 
have been erected. Ancillary building - Structure & Rooms construction completed,  
Architectural finishing works are in progress at Station & Entry Exit.

Mannadi Station :

¯ Architectural works are in progress. Ancillary building retaining wall construction 
is in progress. Utility gallery walls have been completed. ES-02, ES 01 Roof Slab 
work has been completed. Staircase has been completed at ES 01.

High Court station :  

¯ Station Box, Roof, Concourse & Base Slab,Entry/ Exit structures,D-wall construction 

have been completed. 
¯ ES 03 - Excavation work  is in  progress.
¯ Ancillary Building - Basement Slab & Ground floor slab, All Firemen & Fire escape 

staircases have been completed.
¯ Architectural Finishing works are also in progress.

Central Metro station:

¯ Station box & Entry Ext D-wall, Roof slab  and Concourse slab construction  
works have been completed,74 % of excavation work has been completed for 
Station box - Base Slab completed. 

¯ Ancillary building - Basement no 1&2 & Plinth slab construction have been 
completed.

Egmore Metro station:

¯ Station box - Base to concourse staircase, Fire  escape staircases, Utility gallery, 
Ancillary Building - Structure & Rooms construction have been completed 
Finishing works are in progress.

¯ Architectural & MEP works are in progress at Station box. Central Metro Station

High Court Station

Washermenpet Metro Station
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UAA 03

UAA 05

UAA 04

¯ AG – DMS Station :30m base slab of Main station box and 
has been completed.  

¯ Teynampet Station: 30m base slab of Main station box and 81 no's of D-wall in Entry/Exit  
has been completed.

¯ Nandanam Station: 11m base slab of Main station box has been completed.
¯ Saidapet Station – Construction of various rooms at Concourse and Platform levels are in 

progress.
¯ Saidapet Ramp – Entire base slab and 121m roof slab has been completed.

66 no's of D-wall in Entry/Exit 

¯ Nehru park station: 34 out of 38 nos of D-wall panels have 
been completed and excavation for roof slab is in progress 
at Entry B. Base slab works are in progress at Entry A ,C. 

¯ Kilpauk Station: Architectural and MEP, false ceiling, wall 
tiling, granite flooring and utility restoration works are in 
progress in Station main box.

¯ Pachaiyappa’s college: Architectural, MEP and Rooms wall 
tiling, granite flooring, false ceiling works are in progress.

¯ Cross Passage Work (CP): All cross passage work has been 
completed.

¯ Shenoy Nagar station: 

¯ Anna Nagar East station: Ancillary building plastering work, architectural and MEP, false ceiling, 
granite flooring, handrail fixing in progress .

¯ Anna Nagar Tower station: MEP & architectural finishing works, Vent shaft works are in 
progress and 40% Road restoration work has been completed.

¯ Thirumangalam station: Above ground structural block work and plastering works, at  
Entry/Exit - 01,02,03 & 04 road restoration, architectural and MEP works are in
progress.

¯ Thirumangalam Ramp: All civil works in Ramp has been completed. Restoration work, vent shaft 
work in progress.

Emergency staircase work, architectural, MEP work, false ceiling, granite 
flooring, utility restoration works , D-wall cutting for road restoration work are in progress.

Progress of works in Under Ground Sections as on 31.08.2016

Shenoy Nagar Station Kilpauk Metro Station Thirumangalam Metro Station

UAA 02
¯ Government Estate station: 

¯ LIC station: 

¯ Thousand Lights station: 

48m Roof Slab in Entry B completed and 30m Roof 
Slab in Entry A completed.

104 no's of D-wall in Entry/Exit completed. 62m roof slab in Entry C 
completed.

91m Roof slab of Main station box completed.105
no's of D-wall in Entry/Exit completed.

 Saidapet Metro  Station

Nandanam Metro Station

Nehru Park Station

Pachaiyappa’s College Metro Station

Kilpauk Metro Station

Anna Nagar East Station
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Rolling Stock Work Progress as on 31.08.2016

Trains delivered to depot:

Trains commissioned and conditionally accepted by CMRL:

Trains under testing at CMRL facility:

Maintenance of CMRL trains:

A total of 37 trains including the 9 trains of import category, have 

been delivered to CMRL Koyambedu Depot.

¯ Nine trains have been issued with completion certificate and 

seven among these nine trains have been conditionally 

accepted by CMRL in June 2015. Two additional trains have 

been conditionally accepted in May and June 2016.

¯ The total accepted 9 trains are put under revenue service of 

Stage-1 section of CMRL. Maintenance activities on these 9 

trains are carried out by CMRL Rolling Stock Maintenance Team 

and the warranty obligation is done by the contractor.

 

All other trains delivered to CMRL are under various stages of 

testing and commissioning in CMRL depot and mainline.

¯ Preventive maintenance activities on these 9 trains are 

carried out by CMRL Rolling Stock Maintenance Team and 

corrective maintenance is done by the contractor.

¯ Preventive maintenance activities include 72 hrs inspection, 

monthly maintenance, quarterly maintenance, half yearly 

maintenance and annual maintenance. 

¯ Re-railing equipment mock-up was successfully completed 
thon 27  August 2016. During the mock up, functioning and 

working of Re-railing equipment such as Power packs, 

Hydraulic Jacks, Spreader, cutter, Air-bags, etc. are checked 

for proper functioning

Trains under manufacturing at Sricity:

¯ Trains 38 to 42 are under various stages of production,               

as per the schedule  at Alstom factory, Sri City.

Employee of the Month Award - August  2016 

¯ Thiru S. Saravana Kumar, JE ( Mechanical) has been 
nominated as the employee of the month in the 
Rolling Stock Department for his valuable 
contribution in planning and  issuing fitness of all 
trains for revenue services. 

¯ Co-ordinating with Depot Controller Centre for 
shunting movements and power block.

¯ Co-ordinating with Rolling Stock Controller for 
mainline Failures communication and rectification

¯ Planning and co-ordination for exterior washing of 
rakes in Train Washout Plant. 

¯ Issuing job cards for rectifying the Rolling Stock 
failures. 

Thiru S.Saravana kumar, 
JE/Mechanical 



Progress of Civil Works in Elevated Sections as on 31.08.2016
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Item

Pile, Pile Caps, Piers
I Girder Casting, 
Pier Caps

I Girder Erection

Deck Slab

Total Nos

Completed 

78

29

Completed Nos

Completed 

75

28

Progress flyover work at Vadapalani 

Progress of Elevated Station Works as on 31.08.2016

ST Mount Metro

Guindy Metro

Nanganallur Road

Stations Pile cap, Stub Column, 

(mt), Footings, Column above tie beam, Concourse 

level slab, Platform Level, Roof Slab, Column 

above platform works have been completed.  MEP 

and Architectural works are in progress. 

Plinth beam at street level 

St Thomas Mount Station

St Thomas Mount Station

Work in progress at Vadapalani Flyover
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Certification of Appreciation for Officers

The following officers have demonstrated extremely high level of 

professionalism and displayed huge responsibility to conclude the tenders 

related to Phase-I & Phase- I extension project. In this connection, the 

officers have been awarded with certificates of appreciated for their 

outstanding commitment.

1. Thiru D.Gurunath reddy, AGM (CM)

2. Thiru R. Vignesh  , DM (UG)

3. Thiru Gautam Bhardwaj, AM (CM)

Little Mount Metro Station

Nanganallur Road Metro Station

Guindy Metro Station

Elevated Station Gallery

Activities

Airport Metro Station

Meenambakkam Metro Station
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