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The Commissioner of Metro Rail Safety visited the Chennai Metro Rail project for the 

underground line extending the Green Line from Koyambedu station to Nehru Park.

The five-member CMRS team led by Commissioner of Metro Rail Safety (CMRS) namely;

1. Shri K.A. Manoharan, CRS/S. Circle, Bangalore.

2. Shri E. Srinivas Dy. CRS(S&T)/ Bangalore

3. Shri G. P. Garg Dy. CRS(ET)/Mumbai

4. Shri Uttam Prakash XEN/Flood, S.Rly

5. Shri Athani, Sr.PA to CMRS

The CMRS team inspected the 7.633 km long stretch from 

Koyambedu to Nehru Park covering the seven 

underground stations viz Thirumangalam, Anna Nagar 

Tower, Anna Nagar East, Shenoy Nagar, Pachaiyappa's 

College, Kilpauk and Nehru Park and the associated 

tunnels between them. 

The inspection commenced from Koyambedu towards 

Shenoy Nagar on the first day and from Nehru Park to 

Koyambedu on the second day covering the safety 

and passenger facilities in the stations and tunnels. 

Detailed inspection of Tracks, Tunnel fit-outs, Over 

Head Equipment (OHE), Signaling, Telecom, Tunnel 

Ventilation system (TVS), Mechanical Electrical and 

Plumbing (MEP), Ventilation and Air conditioning 

(VAC), Platform Screen Doors (PSD), and Station 

facilities including passenger amenities, signage's 

etc. were covered during the inspection. Dynamic 

tests and trials of Train from safety considerations 

was also a part of the inspection. The CMRS also 

inspected the functioning of systems during the 2-

day visit in detail. 

CMRS Inspection from 
Thirumangalam to Nehru Park
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Underground Sections & Tunneling Work Progress as on 30.04.2017

Package TBM From To
Tunnelling 

length in mtr
Completed 

in mtr

Percentage 
completed

UAA 01 TBM 1 Washermenpet Metro Egmore Metro 4445 4445 100

TBM 2 Washermenpet Metro Egmore Metro 4445 4445 100

TBM 3 May Day Park Central Metro 2080 2080 100

UAA 02 TBM 1 May Day Park AG-DMS 3616 2686 74.3

TBM 2 May Day Park AG-DMS 3616 2443 67.56

UAA 03 Saidapet Metro AG-DMS 5736 5736 100

UAA 04 Egmore Metro Shenoy Nagar 6776 6776 100

UAA 05 Shenoy Nagar Thirumangalam 5594 5594 100

    UAA 08 TBM 1 Washermenpet Korukkupet 2000 294 14.7

TBM 2 Washermanpet Korrukupet 2000 77 3.85

Total 40308 34576 85.78

Gallery

Central Metro Station

Washermanpet Station

“Don't take rest after your first victory because if you fail in second, more lips are 

waiting to say    that your first victory was just luck.” 

 A.P.J Abdul Kalam 

 Egmore Station High Court Station
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Rolling Stock Work Progress as on 31.01.2017

Trains under manufacturing at Sricity:

¯ Trains 40 to 42 are under various stages of 

production and testing, as per the schedule, at 

Alstom factory, Sri City.

Employee of the Month

¯ Mr. G Vishnu Perumal, Technician/Mechancial has 

been nominated as the “Employee of the Month” of 

Apr 2017, for valuable contributions mentioned 

below.

¯ Actively participated every day in the witnessing 

and closure of open items of TS # 01 for takeover 

by CMRL.

¯ Completed the documentation of the entire ECP 

witnessed documents (from 2015 to up to date) in 

to a database for easy reference. 

¯ Actively participated in the Stage 2A train testing 

for Public Address and Communication Information 

System.

¯ Actively participated in the ECP witnessing for 

revenue and non-revenue trains in depot

Rolling Stock Progress
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The total order quantity for design, manufacture, supply, testing and 

commissioning of trains from Alstom Transport is 42. Out of which 9 

trains are imported from Alstom, Brazil and remaining 33 trains are 

being delivered from Alstom Factory set up at Sri City, Andhra Pradesh 

as a measure of promoting indigenisation and technology transfer of 

Metro train manufacture. 

Trains delivered to depot:

A total of 39 trains including the 9 trains of import category, have been 

delivered to CMRL Koyambedu Depot.

Trains commissioned and conditionally accepted by CMRL· T h e  

total accepted 24 trains are put under revenue service of Stage-1,1A 

sections and operation trail runs of Stage 2A of CMRL. Maintenance 

activities on these 24 trains are carried out by CMRL Rolling Stock 

Maintenance Team and the warranty obligation is done by the 

contractor.

Trains under testing at CMRL facility

All other trains delivered to CMRL are under various stages of testing 

and commissioning in CMRL depot and mainline.

Maintenance of CMRL trains:

¯ Preventive maintenance activities on these 24 trains are carried 

out by CMRL Rolling Stock Maintenance Team and corrective 

maintenance is done by the contractor.

¯ Preventive maintenance activities include 72 hrs inspection, 

monthly maintenance, quarterly maintenance, half yearly 

maintenance and annual maintenance. 
nd

¯ RE-railing equipment mock-up was successfully completed on 22  

April 2017. During the mock up, functioning and working of Re-

railing equipment such as Power packs, Hydraulic Jacks, Spreader, 

cutter, Airbags, Rescue Trolley etc. are checked for proper 

functioning.

03


	Page 1
	Page 2
	Page 3

